

Activity:

Server and Database Commands (sprit 1 PLAN)

Name of the pathway in which you are enrolled

Techno Ready

Name	NAO ID
Ricardo Ruiz Davila	3340

Date: 30/09/2025

Sprint 1

Plan

1 . Backlog. Create the Challenge Backlog following the explanation in the video available . Include:

- At least 5 user stories
- Both tracking tables

USER STORIES	Requeriments
I need to review the Google Scholar API documentation and analyze Sandra's manual process so that I can define the steps required for automation.	I need to review Google Scholar API documentation and analyze current manual processes with coworkers to define automation steps.
I need to create a GitHub repository to manage versions and document the JSON-to-database mapping so that the team has a clear structure for development.	I need to set up a GitHub repository to manage versions and document JSON-to-database mapping.
I need to develop Java code to extract information about the Top 3 researchers and store it in memory so that the data can later be integrated into the database.	I need to develop Java code to extract researcher data and store it in memory before uploading to GitHub.
As a Programmer and Database Manager we need to integrate the Java program with the research database so that the extracted information is automatically populated in the institutional system.	We need to integrate the Java program with the research database to populate it with the extracted information.
As a Project Leader, I need periodic progress meetings with Elizabeth and Sandra so that I can ensure each phase is completed successfully and documented in GitHub.	I need periodic progress reviews to ensure each phase is on track and properly documented.

- Table 1 completed with the corresponding information (Requirements List)

Requiriments	Stages	Time estimation	Deliverables
I need to review Google Scholar API documentation and analyze current manual processes with coworkers to define automation steps.	Planning	3 days	Initial analysis document and outline of automation workflow
I need to set up a GitHub repository to manage versions and document JSON-to-database mapping.	Design	3 days	GitHub repository with initial documentation and mapping schema
I need to develop Java code to extract researcher data and store it in memory before uploading to GitHub.	Development 1	4-5 days	Java program for data extraction, uploaded to GitHub with proper documentation
We need to integrate the Java program with the research database to populate it with the extracted information.	Development 2	4-6 days	Integrated Java application that updates the research database
I need periodic progress reviews to ensure each phase is on track and properly documented.	Reporting	In process	Meeting minutes, updated project status reports in GitHub

2. Roadmap. Create the Roadmap based on the video tutorial available [here](#).

Stages	Requirments	Role	Time estimation	Deliverables	Priority
Planning	I need to review Google Scholar API documentation and analyze current manual processes with coworkers to define automation steps.	Programmer	3 days	Initial analysis document and outline of automation workflow	High (5)
Design	I need to set up a GitHub repository to manage versions and document JSON-to-database mapping.	Programmer	3 days	GitHub repository with initial documentation and mapping schema	High (4)
Development 1	I need to develop Java code to extract researcher data and store it in memory before uploading to GitHub.	Programmer	4-5 days	Java program for data extraction, uploaded to GitHub with proper documentation	High (3)
Development 2	We need to integrate the Java program with the research database to populate it with the extracted information.	Programmer + Database Manager	4-6 days	Integrated Java application that updates the research database	Médium (2)
Reporting	I need periodic progress reviews to ensure each phase is on track and properly documented.	Project leader	In process	Meeting minutes, updated project status reports in GitHub	Less (1)

